

Report Status: SUBMITTED

[illegible]

Particulars	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of September 30 2018	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
1	2	3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)	13	14
MINERAL RESOURCES AND GEOSCIENCES DEVELOPMENT PROGRAM	3102000000000000												
Outcome Indicator													
1. Number of LGUs informed of their geology and mineral potential						12							
Output Indicators													
1. Percentage of total Philippine area surveyed for geology and mineral potential		0.10%	0.20%	0.20%		10%	0.00%	0.30%	0.20%		0.50%	0.00%	Annual Target = 0.50%
2. Number of new mineral reservation areas assessed/endorsed for declaration					1	15							Annual Target = 1
OO : Adaptive Capacities of Human Communities and Natural Systems Improved													
GEOLOGICAL RISK REDUCTION AND RESILIENCY PROGRAM	3203000000000000												
Outcome Indicator													
1. Percentage of LGUs that included geohazard information in their Disaster Risk Reduction and Mitigation Plan, Comprehensive Land Use Plan, and/or Development Plans					50%	50%							Annual Target = 50%
Output Indicators													
1. Number of cities and municipalities where vulnerabilities and risk assessments were		3	3	4	2	200	3	3	5		11	1	Annual Target = 12

Particulars	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of September 30 2018	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
1	2	3	4	5	6	7=(3+4+5+6)	8	9	10	11	12=(8+9+10+11)	13	14
conducted													
2. Number of LGUs (cities/municipalities) provided with			4	6	4	235		2	3		5	(5)	Annual Target = 14. Targets were not accomplished due to intervening but priority activities: 1. Illegal small-scale mining apprehensions 2. Geohazard assessment of quarry sites after the Itogon and Naga landslide. The Groundwater field assessment was delayed and prioritized on top of the VRA IEC so that it will be accomplished before the rainy season.
information, education, and communication campaigns													
on geohazards													
3. Number of LGUs assessed for groundwater			1		1	24		1			1	0	Annual Target = 2
resources and vulnerability													


Prepared By:


Carl Orven Eludo

Planning Services Head/Planning Officer

Date: 15/Oct/2018

In coordination with:


Jose Salve Cabiling

Financial Services Head/Budget Officer

Date: 15/Oct/2018

Approved By:


Wilfredo Montano

Agency Head/Department Secretary

Date: 15/Oct/2018

This report was generated using the Unified Reporting System on 19/10/2018 10:57