

January 2016
Schedule of Activities

Sun	Mon	Tue	Wed	Thu	Fri	Sat
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20 Continuation of the Finalization of 1:10K Maps—Quezon City Esperidion Y. Amper, Jr., Melvin A. Mantilla	21	22	23
			Conduct of Geohazard Assessment of the proposed Sanitary Landfill & Relocation site of Lanuza, Surigao del Sur Kate A. Boquilon, Evangelino M. Morales, Jr., D.A. Surigao & Ruben Roxas			
24	25 Continuation of the Finalization of 1:10K Maps—Quezon City Esperidion Y. Amper, Jr., Melvin A. Mantilla	26	27	28	29	30
	2016 Hunt for Ore Deposits Emerging Trends—Davao City Elaine L. Galido, Liza T. Pacete, Kate A. Boquilon		Conduct of Geohazard Assessment of the proposed Resettlement Sites in Brgy. Marcos, Magallanes and Brgy. Poblacion , Carmen, Agusan del Norte Romeo M. Dalodado, Evangelino M. Morales, Jr., D.A. Surigao & Ruben Roxas			
31						