

MINES AND GEOSCIENCES BUREAU
PHYSICAL TARGET REPORT FOR DECEMBER, 2019
MGB Regional Office No. XIII

PAP	Performance Indicator / UWM	TARGET			ACCOMPLISHMENT						Remarks
		This Month	To Date	Annual	This Month	To Date	% This Month	% To Date	% 1st Sem.	% Annual	
1	2	3	4	6	7	8	9	10		11	12
A.01 - GENERAL ADMINISTRATION AND SUPPORT SERVICES											
General Management and Supervision											
Administrative Services											
Management and Administrative Support Services											
	Reports submitted (no.)	1	2	2	1	2	50%			100%	
Housekeeping, Building and Ground Improvement Services											
	Reports submitted (no.)	1	2	2	1	2	100%	100%		100%	
Human Resource Management Service											
	Reports submitted (no.)	1	12	12	1	12	100%	100%		100%	
Solid Waste Management Service											
	Solid waste management plan implemented (no.)	2	2	2	2	2	100%	100%		100%	
Implementation of Government Procurement											
	Reports submitted (no.)	1	12	12	1	12	100%	100%		100%	
Cashiering											
	Report of checks issued (no.)	1	12	12	1	12	100%	100%		100%	
	Paid payrolls and checks prepared (no.)	2	24	24	2	24	100%	100%		100%	
	Advice of checks issued and cancelled (ACIC) (no.)	0	122	98	0	122		100%		124%	
	Report of remittance of collections and deposits to Treasury (no.)	1	12	12	1	12	100%	100%		100%	
	Report on revenue collection (no.)	0	0	0	0	0					
Financial Management Services											
Budget Proposals											
Forward Estimates											
	Forward Estimates submitted (no.)	1	1	1	1	1	100%	100%		100%	

MINES AND GEOSCIENCES BUREAU
PHYSICAL TARGET REPORT FOR DECEMBER, 2019

PAP	Performance Indicator / UWM	TARGET			ACCOMPLISHMENT						
		This Month	To Date	Annual	This Month	To Date	% This Month	% To Date	% 1st Sem.	% Annual	Remarks
1	2	3	4	6	7	8	9	10		11	12
Budget Proposals and Report Forms											
	Proposed budget report submitted (no.) DBM	1	12	12	1	12	100%	100%		100%	
Proposal to Senate/Congress											
	Proposed budget report submitted based on NEP (no.)	1	1	1	1	1	100%	100%		100%	
Budget Execution											
	Disbursement Program	1	1	1	1	1					
	Financial Plan for CO and RO reports (no.)	1	1	1	1	1	100%	100%		100%	
Monthly Estimate of Income											
	Cash program and ABM submitted (no.)	0	0	0	0	0					
	Monthly Estimate of Income submitted (no.)	0	0	0	0	0					
Account Monitoring and Control											
Budget Reports											
	For MGB/DENR/DBM/COA	1	12	12	1	12	100%	100%		100%	
	Monthly budget reports (no.)	1	12	12	1	12	100%	100%		100%	
	Quarterly budget reports (no.)	1	4	4	1	4	100%	100%		100%	
Accounting Reports											
	Financial Accountability Reports	1	4	4	1	4	100%	100%			
Financial Statements											
	Monthly Financial Statements (no.)	0	0	0	0	0					
	Quarterly schedules (no.)	1	2	2	1	2	100%	100%		100%	
	Quarterly financial statements (no.)	1	2	2	1	2	100%	100%		100%	
	Annual schedules (no.)	1	1	1	1	1	100%	100%		100%	
	Annual Financial Statements (no.)	1	1	1	1	1	100%	100%		100%	
Planning and Policy Formulation											
Preparation/Endorsement of Plans and Programs/Information Systems Management											
	Work and financial plan finalized (no.)	1	1	1	1	1	100%	100%		100%	
	Proposed budget submitted (no.)	1	1	1	1	1	100%	100%		100%	
Program Monitoring and Evaluation											

MINES AND GEOSCIENCES BUREAU
PHYSICAL TARGET REPORT FOR DECEMBER, 2019
MGB Regional Office No. XIII

PAP	Performance Indicator / UWM	TARGET			ACCOMPLISHMENT						
		This Month	To Date	Annual	This Month	To Date	% This Month	% To Date	% 1st Sem.	% Annual	Remarks
1	2	3	4	6	7	8	9	10		11	12
	Consolidated physical accomplishment reports submitted (no.)	1	12	12	1	12	100%	100%		100%	
	Semi-Annual/Annual report prepared (no.)	1	2	2	1	2	100%	100%		100%	
Conduct of Investigation and Provision of Legal Assistance											
Human Resources Development											
Human Resources Development Service											
Management of Training and Career Development Programs											
	Reports prepared(no.)	1	4	4	1	4	100%	100%		100%	
Youth Programs and Projects											
	Youth related activities coordinated/participated/attended (no.)	0	0	4	0	0				0%	
A.03 - OPERATIONS											
001::NATURAL RESOURCES SUSTAINABLY MANAGED - PROGRAM 1: MINERAL RESOURCES											
GENERAL APPROPRIATIONS ACT - PERFORMANCE INFORMATION REPORTING											
OUTCOME INDICATOR 1											
	Percentage increase in the revenues of government from mineral resources development										
OUTCOME INDICATOR 2											
	Percentage of monitored mining permits/contracts complying with laws, rules and regulations										
OUTPUT INDICATOR 1											
	Mining applications (including other mining rights related applications) approved/denied/endorsed within the prescribed period	0	0	0	0	0					
OUTPUT INDICATOR 2											
	Number of mining permits/contracts monitored	0	0	0	0	0					
PHILIPPINES DEVELOPMENT PLAN											
Subsector Outcome 2: Improved environment quality - Strengthen enforcement environment laws: Land quality management											
Transform abandoned mines/mined-out areas into land use beneficial to communities											
	Abandoned mines rehabilitated										
	Surface metallic mines compliant to its Annual EPEP										
WORK AND FINANCIAL PLAN											

MINES AND GEOSCIENCES BUREAU
PHYSICAL TARGET REPORT FOR DECEMBER, 2019
MGB Regional Office No. XIII

PAP	Performance Indicator / UWM	TARGET			ACCOMPLISHMENT						
		This Month	To Date	Annual	This Month	To Date	% This Month	% To Date	% 1st Sem.	% Annual	Remarks
1	2	3	4	6	7	8	9	10		11	12
MINERAL INVESTMENT PROMOTION PROGRAM											
Issuance of mining permits/contracts (including in areas within mineral reservations) and other related permits											
	Issuance of mining permits/contracts (no.)										
	a. Permits (EP, ISAGP, MPP)	0	2	2	1	2		100%		100%	
	b. Ore Transport Permit (OTP)/ Certification	2	720	720	35	924	1750%	128%		128%	
	c. Other Permits [Accreditations, Certificate of Environmental Management and Community Relations Record (CEMCRR)/ Certificate of Exemption (CoE), Declaration of Mining Project Feasibility (DMPF)]	0	8	8	2	9		113%		113%	
	d. Mineral Ore Export Permit (MOEP) issued/validated (no.)	0	500	500	2	547		109%		109%	
Use it or Lose it Policy											
	Mining Applications with Final Action (no.)	0	10	10	6	10		100%		100%	
Review of the Performance of Existing Mining Operations per EO No. 79											
	Mining Permits/Contracts reviewed/cancelled/endorsed for cancellation (no.)	0	56	56	0	56		100%		100%	
Approval of SHES Program											
	EPEP (with FMRDP), FMRDP with final action (no.)	0	3	3	2	3		100%		100%	
	Annual EPEP approved or CMP (no.)	0	22	22	0	30		136%		136%	
	SDMP/CDP approved (no.)	0	3	3	0	9		300%		300%	
	Annual SDMP approved (no.)	0	22	22	0	23		105%		105%	
	Annual SHP approved (no.)	0	45	45	0	40		89%		89%	
Development of Small-Scale Mining - Assistance to Provincial/City Mining Regulatory Board (P/CMRB)/ LGUs/ Other Stakeholders											
	Inventory of Peoples Small-Scale Mining (PSSM)/Minahang Bayan(MB) Areas, and Quarry/Sand and Gravel (SAG)/Small-Scale Mining (SSM) Sites (no.)	0	5	5	0	5		100%		100%	
	Proposed Minahang Bayan sites identified (no.)	0	1	1	0	1		100%		100%	

MINES AND GEOSCIENCES BUREAU
PHYSICAL TARGET REPORT FOR DECEMBER, 2019
MGB Regional Office No. XIII

PAP	Performance Indicator / UWM	TARGET			ACCOMPLISHMENT						
		This Month	To Date	Annual	This Month	To Date	% This Month	% To Date	% 1st Sem.	% Annual	Remarks
1	2	3	4	6	7	8	9	10		11	12
	Proposed Minahang Bayan sites endorsed to DENR through MGBCO (no.)	0	1	1	0	1		100%		100%	
	P/CMRB Meetings conducted/participated (no.)	2	24	24	0	24	0%	100%		100%	
	P/CMRBs maintained/operationalized/reconstituted (no.)	0	6	6	0	6		100%		100%	
	P/CMRB Regional Consultation conducted (no.)	0	0	0	0	0					
	Approved Minahang Bayan Sites Monitored	0	3	3	0	3		100%		100%	
- MINING INDUSTRY DEVELOPMENT PROGRAM											
Monitoring/Audit of Mining Permits/Contracts/Leases/Claims/JOAs (including those within Mineral Reservations) as to compliance with the Terms and Conditions/Requirements and implementation of approved Work Program/Safety, Health, Environmental and Social Development Programs											
Mining Rights monitored (no.) as to compliance with:											
	a. Work Program/Terms and Conditions/Requirements	0	32	32	0	34		106%		106%	
b. Safety, Health, Environment and Social Development (SHES) Programs											
	b.1 Mining rights monitored	0	32	32	0	35		109%		109%	
	b.2 Number of monitoring conducted	0	32	32	0	35		109%		109%	
	c. Monitoring Report on Mining Forest Program (MFP) submitted	0	2	2	0	2		100%		100%	
Resolution of Complaints/Cases/Conflicts											
Complaints/cases/conflicts investigated/resolved by: (no.)											
	a. MGB	1	18	18	0	19	0%	106%		106%	
b. Panel of Arbitrators											
	b.1 Complaints/Cases acted upon	0	4	4	0	4		100%		100%	
	b.2 Quarterly Accomplishment/Inventory Report of the Panel of Arbitrators	1	4	4	1	4	100%	100%		100%	
Anti-Illegal Mining Campaign											
	Cease and Desist Orders issued/implemented (no.)	0	6	6	0	6		100%		100%	
	Complaints filed with the Provincial/City Prosecutors Office (no.)	0	3	3	0	4		133%		133%	
Strengthen Multi-partite Monitoring System											
	Multi-partite Monitoring Teams (MMT) of mining projects (with permits issued by MGB) operationalized (no.)	0	32	32	0	32		100%		100%	
001: NATURAL RESOURCES SUSTAINABLY MANAGED - PROGRAM 2: MINERAL RESOURCES AND GEOSCIENCES DEVELOPMENT PROGRAM											
GENERAL APPROPRIATIONS ACT - PERFORMANCE INFORMATION REPORTING											

MINES AND GEOSCIENCES BUREAU
PHYSICAL TARGET REPORT FOR DECEMBER, 2019

PAP	Performance Indicator / UWM	TARGET			ACCOMPLISHMENT						
		This Month	To Date	Annual	This Month	To Date	% This Month	% To Date	% 1st Sem.	% Annual	Remarks
1	2	3	4	6	7	8	9	10		11	12
OUTCOME INDICATOR 1											
	Number of LGUs informed of the geology and mineral potential										
OUTPUT INDICATOR 1											
	Percentage of Total Philippine area surveyed for geology and mineral potential										
OUTPUT INDICATOR 2											
	Number of new mineral reservation areas assessed/endorsed for declaration										
WORK AND FINANCIAL PLAN											
MINERAL RESOURCES SERVICE											
COMMUNICATION PLAN FOR MINERAL RESOURCES AND GEOSCIENCE DEVELOPMENT											
Conduct of Awareness and Advocacy on Mineral Resources and Geosciences Development (MRGD)											
	Stakeholder's Forum (no.)										
	a. Dialogues with Sangguniang Panlalawigan/ Bayan/ Panglungsod/ Barangay	0	10	10	0	10		100%		100%	
	b. Dialogue with other groups (Religious Groups, CSO, Academe, etc.)	1	12	12	0	12	0%	100%		100%	
	Radio/TV Guestings (no.)	1	12	12	0	36	0%	300%		300%	
	Press Releases/Photo Releases/Feature Stories (no.)	1	12	12	0	12	0%	100%		100%	
Generate/Publish/Disseminate Information, Education and Communication (IEC) Materials											
	Website maintained (no.)	1	1	1	1	1	100%	100%		100%	
	Website Article posted (no.)	2	24	24	0	24	0%	100%		100%	
	IEC Materials produced (no.)	0	4	4	0	5		125%		125%	
	IEC Materials reproduced/distributed (no.)	0	200	200	0	240		120%		120%	
	Statistics Reports submitted to MGBCO (no.)	0	33	33	0	33		100%		100%	
	Maps/Map Information Databases submitted to MGBCO (no.)	2	24	24	2	24	100%	100%		100%	
	MRGD Reports submitted to MGBCO (no.)	2	35	35	2	35	100%	100%		100%	
Capacity Building Program on MRGD Laws, Rules and Regulations											

MINES AND GEOSCIENCES BUREAU
PHYSICAL TARGET REPORT FOR DECEMBER, 2019
MGB Regional Office No. XIII

PAP	Performance Indicator / UWM	TARGET			ACCOMPLISHMENT						
		This Month	To Date	Annual	This Month	To Date	% This Month	% To Date	% 1st Sem.	% Annual	Remarks
1	2	3	4	6	7	8	9	10		11	12
	Trainings conducted/coordinated/participated on (no.)										
	a. For MGB Personnel to attend	0	6	6	0	13		217%		217%	
	b. For LGUs and other stakeholders (NGAs, CSOs, etc.)	0	3	3	0	4		133%		133%	
	c. For Small-Scale Miners	0	2	2	0	2		100%		100%	
	National and International Linkages										
	Linkages coordinated (no.)	3	12	12	3	12	100%	100%		100%	
	NATIONAL MINERAL RESERVATION PROGRAM										
	Existing Mineral Reservation areas monitored (no.)	1	1	1	0	1	0%	100%		100%	Surigao Mineral Reservation Area
	Proposed Mineral Reservation areas endorsed (no.)	1	1	1	0	1	0%	100%		100%	
	003: ADAPTIVE CAPACITIES OF HUMAN COMMUNITIES AND NATURAL SYSTEMS IMPROVED - PROGRAM 1: GEOLOGICAL RISK REDUCTION AND RESILIENCY PROGRAM										
	GENERAL APPROPRIATIONS ACT- PERFORMANCE INFORMATION REPORTING										
	OUTCOME INDICATOR 1:										
	Percentage of LGUs that included geohazard information in their Disaster Risk Reduction and Mitigation Plan, Comprehensive Land Use Plan, and/or Development Plans										
	OUTCOME INDICATOR 1:										
	Number of cities and municipalities where vulnerability and risk assessment was conducted	0	0	0	0	0					
	OUTCOME INDICATOR 2:										
	Number of LGUs (cities/municipalities) provided with information, education and communication campaigns on geohazards	0	0	0	0	0					
	OUTCOME INDICATOR 3:										
	Number of LGUs assessed for groundwater resources and vulnerability	0	0	0	0	0					
	PHILIPPINE DEVELOPMENT PLAN										
	Subsectors Outcome 3: Increased adaptive capacity and resilience of ecosystems - Strengthen implementation of CCA and DRR, particularly at the local level across sectors.										
	Develop, maintain and ensure accessibility of climate and geospatial information and services										
	Identify technological and research priorities and capacity needs on CCAM and DRRM.										
	WORK AND FINANCIAL PLAN										

MINES AND GEOSCIENCES BUREAU
PHYSICAL TARGET REPORT FOR DECEMBER, 2019
MGB Regional Office No. XIII

PAP	Performance Indicator / UWM	TARGET			ACCOMPLISHMENT						Remarks
		This Month	To Date	Annual	This Month	To Date	% This Month	% To Date	% 1st Sem.	% Annual	
1	2	3	4	6	7	8	9	10		11	12
Geological Assessment for Risk Reduction and Resiliency Program (Geoscience Development Services)											
Geohazard Assessment - Identification and Mapping of Geohazards for Critical Land Areas											
Land Geological Assessment											
Field Mapping and Survey											
LGUs (cities/municipalities) assessed (no.)											
	a. Vulnerability and Risk Assessment (VRA)	0	11	11	0	11		100%		100%	
	b. Updating of 1:10K geohazard maps	0	11	11	0	11		100%		100%	
	c. Ground Subsidence Assessment	0	1	1	0	1		100%		100%	
Geohazard Reports/Maps prepared (no.)											
	a. Geohazard Reports	23	23	23	11	23	48%	100%		100%	
	b. Geohazard Maps	23	23	23	11	23	48%	100%		100%	
Production of Geohazard/VRA Maps											
	Geohazard/VRA Maps Prepared (no.)	20	111	111	0	114					
Geohazard IEC Materials Dissemination											
	Maps disseminated (no.)	0	324	324	0	546		169%		169%	
	Posters disseminated (no.)	0	500	500	0	611		122%		122%	
	VCDs disseminated (no.)	0	60	60	0	68		113%		113%	
	Pamphlets/Fliers disseminated (no.)	0	500	500	0	542		108%		108%	
	Signages/Billboards installed (no.)	1	2	2	2	2	200%	100%		100%	
	Tri-Media (no.)	0	4	4	0	4		100%		100%	
Capacity Building on Geosciences											
	Trainings/Seminars conducted for/attended by MGB Technical Personnel (no.)	1	8	8	2	9	200%	113%		113%	
Conduct of IEC to LGUs											
	Seminars/Workshops for LGUs (no.)	0	12	12	0	12		100%		100%	
	Lectures presented (no.)	0	5	5	0	6		120%		120%	

MINES AND GEOSCIENCES BUREAU
PHYSICAL TARGET REPORT FOR DECEMBER, 2019
MGB Regional Office No. XIII


PAP	Performance Indicator / UWM	TARGET			ACCOMPLISHMENT						Remarks
		This Month	To Date	Annual	This Month	To Date	% This Month	% To Date	% 1st Sem.	% Annual	
1	2	3	4	6	7	8	9	10		11	12
	Advisories issued (no.)	0	23	23	9	23		100%		100%	
	Geohazards Operations Center										
	Advisories re-issued (no.)	0	36	36	34	36		100%		100%	
	Geologic Mapping										
	Geological Mapping and Surveys - Quadrangle Mapping										
	Quadrangles assessed/surveyed (no.)	0	4	4	0	4		100%		100%	
	Geologic Reports with Maps prepared (no.)	2	4	4	4	4	200%	100%		100%	
	Mineral Resource Inventory										
	Provincial Resource Maps updated and submitted to MGBCO (no.)	0	1	1	0	1		100%		100%	
	Provision of Laboratory Services										
	Samples analyzed (no.)	70	700	700	115	794	164%	113%		113%	
	Determinations made (no.)	1,500	15,000	15,000	1,900	19,540	127%	130%		130%	
	Groundwater Resource and Vulnerability Assessment										
	Groundwater Resource Assessment										
	LGU's assessed (no.)										
	City/Municipality	0	5	5	0	5		100%		100%	
	Groundwater Assessment Reports with Maps prepared (no.)	2	5	5	3	5	150%	100%		100%	
	Miscellaneous Geological Services										
	Technical Assistance provided (GIR/GVR/EGGAR/SWD)										
	Investigation/Inspection Reports prepared (no.)	0	15	15	0	35		233%		233%	
	Certification Issued (no.)	3	36	36	3	250	100%	694%		694%	

Prepared by:


CARL ORVEN C. ELUDO
Planning Officer
(Signature over Printed Name)

Approved by:

By Authority of the OIC, Regional Director:


ROMEO M. DALODADO
Chief GD
(Signature over Printed Name)

Date:

12/20/2018